
Schedule of Values revised 8/24/2018

School District

 SFB Project Number

Architect Name

CM @ Risk Name

County

Permitting (Name of County/City)

$0.00 AW-Y

GMP $472,686.00 AW-N

Cost per Other On-Site

Unit District Funding Off-Site

Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways

Div 1 GENERAL CONDITIONS

01 50 00 tempory facilites 92,071.00 $189,314.00

01 56 19 dust control 92,071.00

01 57 13 track off pads 92,071.00

Division 1 total $0.00 $0.00 $189,314.00

Div 2 EXISTING CONDITIONS

02 21 13 survey 92,071.00 $4,395.00

02 41 13 site demolition/removal 92,071.00 $17,898.00

02 60 00 soil treatment 92,071.00

Division 2 total $0.00 $0.00 $22,293.00

Div 3 CONCRETE

03 00 00 footings/walls 92,071.00 $28,833.00

03 00 00 building 92,071.00

03 20 00 rebar 92,071.00

03 30 53 slabs 92,071.00

03 35 00 sealed floors 92,071.00

03 40 00 precast concrete 92,071.00

Division 3 total $0.00 $0.00 $28,833.00

Div 4 MASONRY

04 00 00 masonry walls 92,071.00

04 00 00 masonry columns 92,071.00

04 05 19 rebar 92,071.00

04 22 00 site masonry 92,071.00

04 22 00 block fencing 92,071.00

04 43 00 stonework 92,071.00

Division 4 total $0.00 $0.00 $0.00

Div 5 METALS

05 00 00 miscellaneous steel 92,071.00

05 10 00 structural steel 92,071.00

05 30 00 metal decking 92,071.00

05 51 00 stairs 92,071.00

05 70 00 architectural steel 92,071.00

Division 5 total $0.00 $0.00 $0.00

Div 6 WOODS/PLASTICS/COMPOSITES

06 10 00 rough carpentry structure 92,071.00

06 15 00 wood decking 92,071.00

06 20 00 finish carpentry 92,071.00

06 40 00 millwork/casework 92,071.00

06 60 00 plastic/glass fiber 92,071.00

Division 6 total $0.00 $0.00 $0.00

Maricopa / Phoenix

SFB AW 200-18

ADJACENT WAYS

SCHEDULE OF VALUES

= Cells to be completed - as 

required

Creighton Elementary

Maricopa

SPS + Architects

Creighton Elementary Rebuild
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Schedule of Values revised 8/24/2018

Cost per Other On-Site

Unit District Funding Off-Site

Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways
= Cells to be completed - as 

required

Div 7 THERMAL/MOISTURE

07 10 00 waterproofing/dampproofing 92,071.00

07 20 00 building insulation 92,071.00

07 21 00 foam roof 92,071.00

07 25 00 weather barrier 92,071.00

07 31 00 roof shingles 92,071.00

07 32 00 roof tiles 92,071.00

07 50 00 membrane roofing 92,071.00

07 60 00 metal roof 92,071.00

07 60 00 general sheet metal 92,071.00

07 72 00 roof accessories 92,071.00

07 81 00 sprayed fireproofing 92,071.00

07 84 00 firestopping 92,071.00

07 95 00 roof expansion joint 92,071.00

07 92 00 joint sealants 92,071.00

Division 7 total $0.00 $0.00 $0.00

Div 8 OPENINGS

81 10 00 doors & frames 92,071.00

08 33 00 overhead doors 92,071.00

08 40 00 storefronts 92,071.00

08 44 00 curtain walls 92,071.00

08 50 00 windows 92,071.00

08 60 00 skylights 92,071.00

08 70 00 hardware 92,071.00

08 71 13 automatic doors 92,071.00

08 79 00 knox box 92,071.00

08 80 00 glass & glazing 92,071.00

Division 8 total $0.00 $0.00 $0.00

Div 9 FINISHES

09 24 00 stucco/EIFS systems 92,071.00

09 20 00 interior metal studs/gypsum board 92,071.00

09 22 00 exterior metal stud framing 92,071.00

09 23 00 decorative plaster 92,071.00

09 51 00 acoustical ceilings 92,071.00

09 31 00 ceramic tile 92,071.00

09 65 00 resilient flooring 92,071.00

09 68 00 carpet 92,071.00

09 64 00 wood floors 92,071.00

09 67 00 epoxy 92,071.00

09 80 00 sound panels 92,071.00

09 90 00 painting 92,071.00

09 77 00 fiberglass reinforced panels 92,071.00

Division 9 total $0.00 $0.00 $0.00

Div 10 SPECIALTIES

10 11 00 visual display boards 92,071.00

10 14 00 signage 92,071.00

10 21 13 toilet partitions & accessories 92,071.00

10 21 23 cubicle track & curtain 92,071.00

10 22 26 operable partitions/walls 92,071.00

10 26 00 wall protection 92,071.00

10 44 00 fire exttinguishers & cabinets 92,071.00

10 50 00 lockers 92,071.00

10 56 13 storage shelving 92,071.00

10 73 00 shelters 92,071.00

10 73 13 awnings 92,071.00

10 73 13 canopy/ramada 92,071.00

10 75 00 flagpoles 92,071.00

Division 10 total $0.00 $0.00 $0.00
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Schedule of Values revised 8/24/2018

Cost per Other On-Site

Unit District Funding Off-Site

Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways
= Cells to be completed - as 

required

Div 11 EQUIPMENT

11 16 16 floor safe 92,071.00

11 41 00 kitchen equipment 92,071.00

11 51 00 library equipment 92,071.00

11 52 00 audio/visual equipment 92,071.00

11 52 13 projection screens 92,071.00

11 53 13 fume hoods 92,071.00

11 61 43 stage curtain/equipment 92,071.00

11 66 00 sports/PE equipment 92,071.00

11 68 00 playground equipment 92,071.00

11 68 23 site basketball courts 92,071.00

11 68 33 ballfield backstop 92,071.00

11 68 33 sports fields 92,071.00

Division 11 total $0.00 $0.00 $0.00

Div 12 FURNISHINGS

12 20 00 window coverings 92,071.00

12 31 00 metal casework 92,071.00

12 32 16 plastic laminate casework 92,071.00

12 61 00 auditorium seating 92,071.00

12 93 13 bike racks 92,071.00

12 93 23 trash enclosures 92,071.00

Division 12 total $0.00 $0.00 $0.00

Div 13 SPECIAL CONST

13 00 00 equipment/storage enclosures 92,071.00

13 11 00 swimming pools 92,071.00

13 34 16 bleachers 92,071.00

13 34 19 metal buildings 92,071.00

Division 13 total $0.00 $0.00 $0.00

Div 14 CONVEYING

14 00 00 material handling 92,071.00

14 20 00 elevators 92,071.00

14 42 00 wheelchair lifts 92,071.00

Division 14 total $0.00 $0.00 $0.00

Div 21 FIRE SUPPRESSION

21 10 00 fire protection/sprinklers 92,071.00

Division 21 total $0.00 $0.00 $0.00

Div 22 PLUMBING

22 11 00 supply piping 92,071.00

22 13 00 waste water piping 92,071.00

22 31 00 water treatment (softner) 92,071.00

22 32 00 water treatment (filtered) 92,071.00

22 35 00 water heaters 92,071.00

22 42 00 plumbing fixtures 92,071.00

Division 22 total $0.00 $0.00 $0.00

Div 23 MECHANICAL

23 07 13 mechanical insulation 92,071.00

23 50 00 HVAC - central plant (cooling) 92,071.00

23 60 00 HVAC - central plant (heating) 92,071.00

23 76 00 HVAC - evaporative 92,071.00

23 80 00 HVAC - package units 92,071.00

23 81 26 HVAC - split system 92,071.00

Division 23 total $0.00 $0.00 $0.00

Div 25 INTEGRATED AUTOMATION

25 50 00 EMS 92,071.00

Division 25 total $0.00 $0.00 $0.00

Div 26 ELECTRICAL

26 10 00 site electrical 92,071.00

26 10 00 electrical 92,071.00

26 30 00 generators 92,071.00

26 56 00 exterior lighting 92,071.00

Division 26 total $0.00 $0.00 $0.00

Div 27 COMMUNICATIONS

27 20 00 data cabling 92,071.00

27 24 00 TV cabling 92,071.00

27 30 00 intercom 92,071.00

27 32 13 communications/phone 92,071.00

Division 27 total $0.00 $0.00 $0.00
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Schedule of Values revised 8/24/2018

Cost per Other On-Site

Unit District Funding Off-Site

Quantity (no markup) Cost (Adjacent Ways, etc.) Adjacent Ways
= Cells to be completed - as 

required

Div 28 SAFETY AND SECURITY

28 10 00 security system 92,071.00

28 20 00 surveillance/alarm 92,071.00

28 31 00 fire alarm system 92,071.00

Division 28 total $0.00 $0.00 $0.00

Div 31 EARTHWORK

31 23 00 earthwork/mass excavation 92,071.00

31 23 00 import/export dirt 92,071.00

31 31 00 soil treatment - termite 92,071.00

Division 31 total $0.00 $0.00 $0.00

Div 32 EXTERIOR IMPROVEMENTS

32 00 00 parking 92,071.00

32 00 00 unusal site conditions 92,071.00

32 10 00 asphalt/paving 92,071.00 $34,920.00

32 13 00 site concrete 92,071.00

32 13 00 sidewalks 92,071.00

32 17 00 striping/signage 92,071.00

32 31 13 chainlink fencing 92,071.00

32 31 19 wrought iron fencing 92,071.00

32 32 00 retaining walls 92,071.00

32 80 00 irrigation 92,071.00

32 90 00 landscaping 92,071.00

Division 32 total $0.00 $0.00 $34,920.00

Div 33 UTILITIES

33 00 00 site utilities 92,071.00 $104,696.00

33 21 00 wells 92,071.00

33 32 16 lift station 92,071.00

33 36 00 septic system 92,071.00

33 40 00 stormwater/drainage 92,071.00

33 49 23 drywells 92,071.00

Division 33 total $0.00 $0.00 $104,696.00

Subtotal  $380,056.00 $0.00 $0.00 $380,056.00

7.10% Contractor Fee $33,580.00 $0.00 $0.00 $33,580.00

3.17% Contactor Contingency $15,000.00 $0.00 $0.00 $15,000.00

1.21% Builders Risk/Liability Insurance $5,729.00 $0.00 $0.00 $5,729.00

0.92% Performance & Payment Bonds $4,346.00 $0.00 $0.00 $4,346.00

7.19% Sales Tax $33,975.00 $0.00 $0.00 $33,975.00

Subtotal  $472,686.00 $0.00 $0.00 $472,686.00

Grand Guaranteed 

Maximum Price (GMP)
$472,686.00
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